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ESTIMATE RUN 11/28/2016

ESTIMATE SUMMARY 13:04:41

CONTID: C20070         ESTIMATE NO: 0005 PROG 2005

PCN: 20070-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

E-J TUNNEL CFM REPLACEMENT PERCENT TIME:

PROJECT NO: FSA 0703-411                  

E-J TUNNEL CFM REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ADB COMPANIES, INC. PAY PERIOD ENDING

21 PROGRESS PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

UNION MO 63084     (636)583-8448 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,766,644.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,674,206.52 NON-PARTICIPATING 203,568.09

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.73

WORK DAYS

WORK DAYS

67.26%

578,436.04

203,568.09

203,568.09

203,568.09

$

$

$

$

0.00

1,188,208.06

1,188,208.06

0.00

1,188,208.06

-25,113.10

0.00

1,163,094.96

0.00

AMOUNT DUE 1,163,094.96 203,568.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 203,568.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

107.5 TIME ALLOW: 110

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/08/2015

09/08/2015

10/31/2016

06/11/2015

07/06/2015

07/24/2015

09/08/2015
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PCN: 20070-BID    ESTIMATE RUN 11/28/2016

PROJECT: FSA 0703-411                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Special) 0.000

0.000

202-00003  
 

0.000.000

0.00

1.000

L S 

18,150.00000

0010 Removal of Asphalt Mat 74.000

0.000

202-00220  
 

2,442.0074.000

0.00

74.000

SY  

33.00000

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

275.00000

0020 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

0.000

EACH

1,650.00000

0025 *Removal of Guardrail Type 3 250.000

0.000

202-01130  
 

4,070.00250.000

0.00

250.000

LF  

16.28000

0030 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

20.000

CY  

1,925.00000

0035 Potholing 77.500

41.000

203-01597  
 

16,234.50118.500

5,617.00

118.500

HOUR

137.00000

0040 *Erosion Log Type 1 (12 Inch) 72.000

0.000

208-00002  
 

316.8072.000

0.00

150.000

LF  

4.40000

0045 *Aggregate Bag 476.000

0.000

208-00035  
 

3,665.20476.000

0.00

476.000

LF  

7.70000

0050 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,804.002.000

0.00

2.000

EACH

902.00000

0055 Removal and Disposal of Sediment (Labor) 11.000

0.000

208-00103  
 

544.5011.000

0.00

11.000

HOUR

49.50000
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PCN: 20070-BID    ESTIMATE RUN 11/28/2016

PROJECT: FSA 0703-411                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

93.50000

0065 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

231.002.000

0.00

120.000

HOUR

115.50000

0070 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

90.000

HOUR

49.50000

0075 *Erosion Control Supervisor 6.000

3.000

208-00205  
 

277.209.000

92.40

270.000

HOUR

30.80000

0080 Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

3.000

EACH

1,062.60000

0085 *Reset Weather Station 0.000

0.000

210-00477  
 

0.000.000

0.00

1.000

EACH

3,850.00000

0090 *Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

2.000

EACH

3,520.00000

0095 *Reset Over Height Vehicle Warning Siren 0.000

0.000

210-00804  
 

0.000.000

0.00

1.000

EACH

7,205.00000

0100 *Reset Over Height Vehicle Blankout Sign 0.000

0.000

210-00807  
 

0.000.000

0.00

1.000

EACH

2,750.00000

0105 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

4.000

EACH

550.00000

0110 *Reset Traffic Signal Controller 0.000

0.000

210-00845  
 

0.000.000

0.00

2.000

EACH

1,815.00000
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PCN: 20070-BID    ESTIMATE RUN 11/28/2016

PROJECT: FSA 0703-411                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Photometer 0.000

0.000

210-00891  
 

0.000.000

0.00

2.000

EACH

3,025.00000

0120 Hot Mix Asphalt (Patching) (Asphalt) 0.000

52.000

403-00721  
 

2,860.0052.000

2,860.00

100.000

SY  

55.00000

0125 *Drilled Caisson (36 Inch) 46.500

0.000

503-00036  
 

61,380.0046.500

0.00

47.000

LF  

1,320.00000

0130 Drilled Caisson (54 Inch) 84.500

0.000

503-00054  
 

167,310.0084.500

0.00

92.000

LF  

1,980.00000

0135 *Manhole (Traffic Management System) 2.000

0.000

604-39050  
 

19,228.002.000

0.00

2.000

EACH

9,614.00000

0140 *Guardrail Type 3 (6-3 Post Spacing) 824.000

0.000

606-00301  
 

28,007.76824.000

0.00

824.000

LF  

33.99000

0145 *Guardrail Type 7 (Style CE) 422.000

0.000

606-00740  
 

37,321.68422.000

0.00

422.000

LF  

88.44000

0150 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

3,890.703.000

0.00

3.000

EACH

1,296.90000

0155 *Transition Type 3G 2.000

0.000

606-01370  
 

3,821.402.000

0.00

2.000

EACH

1,910.70000

0160 *Transition Type 3H 2.000

0.000

606-01380  
 

2,446.402.000

0.00

2.000

EACH

1,223.20000

0165 *Transition Type 3J 6.000

0.000

606-01385  
 

7,735.206.000

0.00

6.000

EACH

1,289.20000
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PCN: 20070-BID    ESTIMATE RUN 11/28/2016

PROJECT: FSA 0703-411                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Median Terminal 2.000

0.000

606-01460  
 

10,487.402.000

0.00

2.000

EACH

5,243.70000

0175 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

2,849.001.000

0.00

1.000

EACH

2,849.00000

0180 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

8.000

EACH

82.50000

0185 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

9.000

EACH

75.63000

0190 2 Inch Electrical Conduit (Bored) 336.000

380.000

613-00206  
 

51,194.00716.000

27,170.00

716.000

LF  

71.50000

0195 4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

60.000

LF  

49.50000

0200 *2 Inch Electrical Conduit (Plastic) 300.000

1,450.000

613-01200  
 

42,350.001,750.000

35,090.00

1,750.000

LF  

24.20000

0205 4 Inch Electrical Conduit (Plastic) 20.000

0.000

613-01400  
 

1,100.0020.000

0.00

60.000

LF  

55.00000

0210 *Type One Pull Box 4.000

5.000

613-07001  
 

3,762.009.000

2,090.00

9.000

EACH

418.00000

0215 *Type Four Pull Box 4.000

5.000

613-07004  
 

19,453.509.000

10,807.50

9.000

EACH

2,161.50000

0220 *Wiring (Special) 0.000

0.000

613-10010  
 

0.000.000

0.00

1.000

L S 

86,359.90000



CONTID: C20070         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20070-BID    ESTIMATE RUN 11/28/2016

PROJECT: FSA 0703-411                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

1,856.25000

0230 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

4.000

EACH

4,331.25000

0235 *Light Standard Foundation 0.000

4.000

613-40010  
 

14,025.004.000

14,025.00

4.000

EACH

3,506.25000

0240 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

24.000

SF  

19.91000

0245 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

8.000

EACH

489.50000

0250 *Lane Use Control Signal LED (Single Faced) 0.000

4.000

614-10245  
 

11,000.004.000

11,000.00

4.000

EACH

2,750.00000

0255 Monotube Overhead Sign Bridge (20 Inch Diameter) 2.000

0.000

614-42000  
 

129,096.002.000

0.00

2.000

EACH

64,548.00000

0260 *Traffic Signal Face (12-12-12) 0.000

4.000

614-70336  
 

3,102.004.000

3,102.00

6.000

EACH

775.50000

0265 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

4.000

EACH

9,900.00000

0270 Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

1.000

EACH

3,300.00000

0275 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

6.000

EACH

1,644.50000
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PCN: 20070-BID    ESTIMATE RUN 11/28/2016

PROJECT: FSA 0703-411                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

5.000

EACH

762.30000

0285 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

7.000

EACH

176.00000

0290 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

4.000

EACH

2,887.50000

0295 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

2.000

EACH

1,248.50000

0300 Video Optical Transceiver 0.000

0.000

614-87028  
 

0.000.000

0.00

6.000

EACH

2,363.90000

0305 Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

0.000.000

0.00

1.000

L S 

9,762.50000

0310 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

5,692.50000

0315 Closed Circuit Television Camera (Traffic Surveillance) 0.000

0.000

614-87333  
 

0.000.000

0.00

1.000

EACH

38,483.50000

0320 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

1,372.80000

0325 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

0.000

2.000

614-87364  
 

39,809.002.000

39,809.00

3.000

EACH

19,904.50000

0330 Fiber Optic Cable (Single Mode) (6 Strands) 0.000

0.000

614-87406  
 

0.000.000

0.00

410.000

LF  

4.57000
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PCN: 20070-BID    ESTIMATE RUN 11/28/2016

PROJECT: FSA 0703-411                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Fiber Optic Cable (Multi Mode) (24 Strands) 0.000

0.000

614-87425  
 

0.000.000

0.00

3,005.000

LF  

3.41000

0340 Splice Fiber Optic Cable (6 Strand) 0.000

0.000

614-87506  
 

0.000.000

0.00

1.000

EACH

907.50000

0345 *Port of Entry Building 1.710

0.290

622-10000  
 

357,966.842.000

51,905.19

2.000

EACH

178,983.42000

0350 *Mobilization 1.000

0.000

626-00000  
 

120,677.381.000

0.00

1.000

L S 

120,677.38000

0355 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

10.000

GAL 

781.00000

0360 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

100.000

HOUR

30.00000

0365 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

24.000

HOUR

75.00000

0370 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

36.000

DAY 

195.00000

0375 *Traffic Control Management 16.000

0.000

630-00012  
 

3,840.0016.000

0.00

30.000

DAY 

240.00000

0380 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

16.000

EACH

750.00000

0385 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

60.003.000

0.00

38.000

EACH

20.00000
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PCN: 20070-BID    ESTIMATE RUN 11/28/2016

PROJECT: FSA 0703-411                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Traffic Sign (Panel Size B) 7.500

0.000

630-80342  
 

225.007.500

0.00

34.000

EACH

30.00000

0395 *Construction Traffic Sign (Panel Size C) 5.500

0.000

630-80343  
 

220.005.500

0.00

16.000

EACH

40.00000

0400 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2,500.001.000

0.00

2.000

EACH

2,500.00000

0405 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

500.001.000

0.00

2.000

EACH

500.00000

0410 *Drum Channelizing Device 7.000

0.000

630-80360  
 

70.007.000

0.00

50.000

EACH

10.00000

0415 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

20.00000

0420 *Traffic Cone 57.500

0.000

630-80380  
 

57.5057.500

0.00

200.000

EACH

1.00000

0425 *Mobile Attenuator 13.000

0.000

630-85041  
 

2,600.0013.000

0.00

90.000

DAY 

200.00000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0431 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

10,367.280

L S 

1.00000

0432 Conc Barrier (Temp) 230.000

0.000

630-80370  
 

3,627.10230.000

0.00

460.000

LF  

15.77000
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PCN: 20070-BID    ESTIMATE RUN 11/28/2016

PROJECT: FSA 0703-411                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0433 Impact Atten (Sand Fill) (Temp) 1.500

0.000

630-85006  
 

4,050.001.500

0.00

3.000

EACH

2,700.00000

0435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0440 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0450 *F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

3,000.000

F A 

1.00000

CAT 1,188,208.06203,568.091,766,644.10CURRENT AMT0200 $ $ $

$ 1,188,208.06203,568.09$1,766,644.10$CURRENT AMTPROJECT TOTAL


